



THE CONCISE OXFORD DICTIONARY DEFINITION OF A RUMOUR IS;
 1. GENERAL TALK OR HEARSAY OF DOUBTFUL ACCURACY
 2. A CURRENT BUT UNVERIFIED STATEMENT OR ASSERTION

2012 "RUMOUR LIST"

Location	Approximate Start	Approximate Duration	Estimated Total Peak Manpower
Cominco	February	3 Weeks	35
Skookumchuck	March	2 Weeks	75
Port Alice	March	10 Days	100
Mica	March/April	2 Months +	30
Waneta	March/April	3 Months +	10
Crofton	March	1 month	10
Covanta	April	8 Days	20
Crofton	April	9 Days	75
P.G. (Intercon)	April	12 Days	100
P.G. Husky	April	11 Days	25
Golden	April	4 Days	14
Mackenzie	April	4 Days	150
Quesnel	April	3 Days	25
Cominco	April	2 Weeks	20
Kamloops (P/B)	April	1 Month +	16
Kamloops (R/B)	April	5 Days	20
P.G. (PG Pulp)	June	1 Month +	100
Armstrong	May	7 Days	25
Port Mellon	May	6 Days	?
Quesnel	May	1 Month	50
Powell River	May	8 Days	?
Port Mellon	June	11 Days	50
Williams Lake	June	7 Days +	30
Waneta	July	3 Months +	20
P.G. (Northwood)	August	10 Days	40
Covanta	August	8 Days	20
Crofton	August	4 Days	50
P.G. (Northwood)	September	4 Days	100
Castlegar	September	7 Days	100

