

2008 Rumour List

Location	Duration	Start	Manpower
Castlegar	7-10 Days	Late Mar.	150
Pt. Alice	1 Week	Late Mar.	Small ?
Intercon	4 Days	Apr. 7	Small ?
Revelstoke	8 Months +	Apr. 8	16
Northwood	2 Weeks	Apr. 14	300
Pt. Moody	4 Weeks	Apr.14	Small
Cominco	10 Days	Apr. 14	?
Kamloops	10 Days	Apr. 28	150
Skook	7-10 Days	May 6	?
Kitimat	1 Week	May 19	100
Armstrong	1 Week	May 20	25
Quesnel	2 Weeks	June 1	?
Ft. St. John	2-3 Weeks	June 9	?
Northwood	1-2 Weeks	July 7	60

Northwood

Prep – March 25 – April 13

Shutdown – 14 – 25 (278 boilermakers)

Post – April 26 – May 3

Eurocan

Prep – May 14 – 19

Shutdown – May 20 – 24 (174 boilermakers)

Post – May 25 – 29

Quesnel

Prep – May 20 – 30

Shutdown – June 2 – 16 (150 boilermakers)

Post – June 17 – 19

Northwood

Prep – TBA

Shutdown – July 7 (40 – 50 boilermakers roughly two weeks)

Post – TBA